Preshower Installation 7/19/04
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1 1 Shutdown Begins!!! 72 days 8/23/04 12/3/04
2 1.1 Access to Collision Hall 0 days 8/23/04 8/23/04
3 1.2 Open up all Steel, Install general scaffolding, prep hall 1 day 8/23/04 8/23/04
4 1.3 Unlock gratings, separate miniskirts to allow for access 1 day 8/24/04 8/24/04
5
6 1.4 EM Timing Installation 20 days 8/24/04 9/21/04
7 1.4.1 Install EM timing cables (North East) 5 days 8/24/04 8/30/04 l b_
8 14.2 Install EM timing cables (North West) 5 days 8/31/04 9/7/04
9 143 Instal EM timing cables (South East) 5 days 9/8/04 9/14/04
10 1.4.4 Install EM timing Cables (South West) 5 days 9/15/04 9/21/04
11
12 1.5 Solenoid Repair 5 days 8/24/04 8/30/04
13 151 Replace Watt Can Valves 2 days 8/24/04 8/25/04
14 1.5.2 Find leak on second turbo and fix 3 days 8/26/04 8/30/04 I
15
16 1.6 COT Maintenance 22 days 8/31/04 9/30/04
17 1.6.1 Open Endplugs 1 day 8/31/04 8/31/04
18 1.6.2 Make Second gas volume 10 days 9/1/04 9/15/04
19 1.6.3 Insulate silicon cooling lines 10 days 9/1/04 9/15/04
20 1.6.4 Fix Grounding problems 5 days 9/16/04 9/22/04
21 1.6.5 Install new faraday cages on SL8 5 days 9/23/04 9/29/04
22 1.6.6 Close Endplugs 1 day 9/30/04 9/30/04
23
24 1.7 Process Systems Maintenance 40 days 8/25/04 10/20/04
25 1.71 Install new oxygen analyzers 2 days 8/25/04 8/26/04 Il
26 1.7.2 Install new flam gas heads 2 days 8/27/04 8/30/04 I
27 1.7.3 Build hooks for new Ar-Co2 mixing system 4 wks 8/25/04 9/22/04 i ’>
28 1.7.4 Construct Silicon Chiller test loop 8 wks 8/25/04 10/20/04
29 175 Install new Recirculation Pump/backup 2 wks 9/23/04 10/6/04 J
30
31 1.8 Calorimeter Crack/Preradiator Installation 61 days 8/23/04 11/16/04
32 1.8.1 Back side work 56 days 8/23/04 11/9/04
33 1.8.1.1 South Arches 20 days 8/23/04 9/20/04
34 1.8.1.1.1 Southwest arch 10 days 8/23/04 9/3/04
35 1.8.1.1.1.1 HV cable installation 1 day 8/23/04 8/23/04
36 1.8.1.1.1.2 Remove old transition cards and cables 2 days 8/24/04 8/25/04
37 1.8.1.1.1.3 Install new transition cards and cables 4 days 8/26/04 8/31/04
38 1.8.1.1.1.4 Mount phototube boxes, local HV 3 days 9/1/04 9/3/04
39 1.8.1.1.2 Southeast arch 10 days 9/7/04 9/20/04
40 1.8.1.1.2.1 HV cable installation 1 day 9/7/04 9/7/04
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41 1.8.1.1.2.2 Remove old transition cards and cables 2 days 9/8/04 9/9/04
42 1.8.1.1.2.3 Install new transition cards and cables 4 days 9/10/04 9/15/04
43 1.8.1.1.2.4 Mount phototube boxes, local HV 3 days 9/16/04 9/20/04
44 1.8.1.2 North Arches 20 days 10/13/04 11/9/04
45 1.8.1.21 Northwest arch 10 days 10/13/04 10/26/04
46 1.8.1.2.1.1 HV cable installation 1 day 10/13/04 10/13/04
47 1.8.1.2.1.2 Remove old transition cards and cables 2 days 10/14/04 10/15/04
48 1.8.1.21.3 Install new transition cards and cables 4 days 10/18/04 10/21/04
49 1.8.1.214 Mount phototube boxes, local HV 3 days 10/22/04 10/26/04
50 1.8.1.2.2 Northeast arch 10 days 10/27/04 11/9/04
51 1.8.1.2.2.1 HV cable installation 1 day 10/27/04 10/27/04
52 1.8.1.2.2.2 Remove old transition cards and cables 2 days 10/28/04 10/29/04
53 1.8.1.2.23 Install new transition cards and cables 4 days 11/1/04 11/4/04
54 1.8.1.2.24 Mount phototube boxes, local HV 3 days 11/5/04 11/9/04
55 1.8.2 Front Face Work 60 days 8/24/04 11/16/04
56 1.8.2.1 South Arches 37 days 8/24/04 10/14/04
57 1.8.2.1.1 Extract both arches 1 day 8/24/04 8/24/04
58 1.8.21.2 Install scaffold for inner face 2 days 8/25/04 8/26/04
59 1.8.21.3 Solve remaining installation problems 5 days 8/27/04 9/2/04
60 1.8.21.4 Southwest Installation 17 days 8/27/04 9/21/04
61 1.8.2.1.4.1 Remove west chambers 3 days 8/27/04 8/31/04
62 1.8.2.1.4.2 West Crack chamber mounted on bars 3 days 8/30/04 9/1/04
63 1.8.2.1.4.3 CPR and CCR chambers mounted 6 days 9/3/04 9/13/04
64 1.8.21.4.4 Connect,dress, and test Optical fibers 6 days 9/14/04 9/21/04
65 1.8.21.5 Southeast Installation 15 days 9/22/04 10/12/04
66 1.8.2.1.5.1 Remove east chambers 3 days 9/22/04 9/24/04
67 1.8.2.1.5.2 East Crack chamber mounted on bars 3 days 9/23/04 9/27/04
68 1.8.2.1.53 CPR and CCR chambers mounted 6 days 9/27/04 10/4/04 b_
69 1.8.2.1.54 Connect,dress, and test Optical fibers 6 days 10/5/04 10/12/04 |:
70 1.8.2.1.6 Remove scaffolding 1 day 10/13/04 10/13/04
71 1.8.21.7 Close both arches 1 day 10/14/04 10/14/04
72 1.8.2.2 North arches 23 days 10/15/04 11/16/04
73 1.8.2.2.1 Extract both arches 2 days 10/15/04 10/18/04
74 1.8.2.2.2 Install scaffold for inner face 2 days 10/19/04 10/20/04
75 1.8.2.2.3 Northwest Installation 16 days 10/21/04 11/11/04
76 1.8.2.2.3.1 Remove west chambers 3 days 10/21/04 10/25/04
77 1.8.2.2.3.2 West Crack chamber mounted on bars 3 days 10/22/04 10/26/04
78 1.8.2.2.33 CPR and CCR chambers mounted 6 days 10/27/04 11/3/04
79 1.8.2.2.34 Connect,dress, and test Optical fibers 6 days 11/4/04 11/11/04
80 1.8.2.24 Northeast Installation 16 days 10/21/04 11/11/04
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81 1.8.2.24.1 Remove east chambers 3 days 10/21/04 10/25/04

82 1.8.2.24.2 East Crack chamber mounted on bars 3 days 10/22/04 10/26/04

83 1.8.2.24.3 CPR and CCR chambers mounted 6 days 10/27/04 11/3/04

84 1.8.2.24.4 Connect,dress, and test Optical fibers 6 days 11/4/04 11/11/04

85 1.8.2.2.5 Remove scaffolding 1 day 11/12/04 11/12/04 d

86 18226 Close both arches 2 days 11/15/04 11/16/04

87

88 1.9 Low Beta Quad Alignment and Stabalization 14 days 10/1/04 10/20/04 H

89 1.9.1 Start Date for Project.... 0 days 10/1/04 10/1/04

90 1.9.2 West Side 7 days 10/1/04 10/11/04 %

91 1.9.21 Close IMU Steel 0.5 days 10/1/04 10/1/04 ﬂ;

92 1.9.2.2 Move Shielding Steel around low beta's 0.5 days 10/1/04 10/1/04

93 1.9.23 Perform As Found 2 days 10/4/04 10/5/04

94 19.24 Install new steel Support Structure 2 days 10/6/04 10/7/04

95 1.9.25 Perform Final As Found and Adjust as necessary 2 days 10/8/04 10/11/04

96 1.9.3 East Side 7 days 10/12/04 10/20/04

97 1.9.3.1 Close IMU Steel 0.5 days 10/12/04 10/12/04 H;

98 1.9.3.2 Move Shielding Steel around low beta's 0.5 days 10/12/04 10/12/04

99 1.9.3.3 Perform As Found 2 days 10/13/04 10/14/04

100 1.9.34 Install new steel Support Structure 2 days 10/15/04 10/18/04

101 1.9.35 Perform Final As Found and Adjust as necessary 2 days 10/19/04 10/20/04

102

103 1.10 Close up and Check out of Detector 8 days 11/22/04 12/3/04

104 1.10.1 Start final checkout 0 days 11/22/04 11/22/04

105 1.10.2 Power Solenoid 1 day 11/23/04 11/23/04

106 1.10.3 Run Cosmics 5 days 11/24/04 12/2/04

107 1.10.4 Remove all Scaffolding 1 day 11/24/04 11/24/04

108 1.10.5 Clean Collision hall 5 days 11/24/04 12/2/04

109 1.10.6 Close muon walls 1 day 12/3/04 12/3/04

110 1.10.7 Shutdown over 0 days 12/3/04 12/3/04 ‘
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